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1 Rocky Flats Closure Project
1.E Industrial and Site Services Project
1.E.C Construction

1.E.C.B Misc. Construction Projects

1ECB010000  |B371 Fire Alarms 19| 22MAY00 200uNoo |

1EN2CCAC00  |Contract Closeout - CAPASU Phase B 4| 22MAY00 25MAY00

1EN3CBD000  |FY00 Building Support - Phase 2 7| 22MAY00 01JUNOO

1EN3CD1300  |FY0O Title Ill Eng - Fire Phase 2 45| 22MAY00 01AUGO0

1EN3DY1530  |Self-Test Sensors Closeout 4| 22MAY00 25MAY00

1EN3FHRNOO  |Horns and Strobes 30| 22MAY00 10JUL0O

1EN3BBA300  |Pass 3 Complete - Fire Phase 1 0 20JUNOO

1ENMILE158 | Sustantial Completion - Fire Alarms 0 20JUNOO

1EENDPBD25 | Complete Infrastructure Improve/Repl 0 10JUL0O L 2
Start Date 01FEB99 CPBB ROCKY FLATS Sheet 1 of 1 o~
Finish Date 14DEC06
Data Date 22MAY00 OFFICIAL USE ONLY CLOSURE PROJECT BASELINE || CLOSURE - KAISER-HILL
Run Date 22JUNOO 13:19

Cost Account Detail KAISER-HILL
© Primavera Systems, Inc. EOCEY FLATS CLESURE PROJECT




